ECS Configuration Change Fleth:t Pagg of 2 Page(s)

1. Originator 2. Log Date: 3. CCR #: 4.Rev: | 5. Tel: 6. Am #: | 7. Dept.
Evan Winston \5 JUN 00 (008-06MY | — 3019250348 | 2013 DEV/CO

8. CCR Title: Test Executable 5A.06 Faun DeuceCoupe.02 for Delivery to DAACs and VATC. Fixes not resclved by
DeuceCoupe01.

0. oﬂginaW 10. Class | 11. Type: 12. Need Date: 15June2000
: ; CCR
% Z o /is Joovo I

13, ager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Update ECS Baseline Doc. fill in Block 28).
/é/ 7/;! % 2 é/ %(ﬂl ’ Emergency
16. Documentauonlnmmngé Impacted: 17. Schedule 18. Cl(s) Affected:PDPS
N/A impact:
N/A
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estlmated Cost:
SA None - Under 100K

22. Source Reference:  [XINCR (attach) [ JActlon tem [ [Tech Ref. [ IGSFC [ Other:
NCRs ECSed26789 and 26643.

23. Problem: {use additional Sheets if necessary)
Additional fixes added after DeuceCoupe.01 was sent to LaRC.

Problems found during 5A.05 Electra testing at LaRC.
26789 FddAtt DPRs Not Waiting On Predecessor To Run

26643: SubsMagr: Cannot release DPRs with optional inputs.

24, Proposed Solufion: {use additional sheets if necessary)
Add most recent fixes (6/14/00) to create TE Deuce Coupe.02
Apply the fixes merged for 26789 and 26643. The fix is in the executable, PR Editor_IF; the Pl SubMgr also needs to be delivered.

CM provide tar file to SMC. SMC provide access to the file(s} to the DAACs and VATC. Change requested by LaRC.

25. Alternate Solution: (use additional sheets if necessary)
Take no action now and wait until 5B is available at the DAACs.

26, Consequences if Change(s) are not approved: {use additional sheets il necessary)
DAACSs must continue to work around the problems and/or modify operating procedures.

27. Juslification for Emergency {If Block 15 is “Emergency™):
Resolves DAAC operational problem.

28. Site(s) Affected: [ JEDF [Jpvc XIVATC XEDC X GsFc KLaRc [RKnsipc [Xsmc [JAK [CJUPL
[Jeoc [1iDG TestCell [Tlother

28. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
a2 FISCDY C hair (S:gnIDT Disposilion:@proved'})App/Com. Disapproved Withdraw Fwd/ESDIS ERB
33, MEQTC ign/Date); DlsmitI@pprom. Disapproved Withdraw Fwd/ESDIS ERB
; Fwd/ECS
34/ ECS CCB Chair{Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
GMO1JAQQ ECS/EDF/SCDV/MED
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ADDITIONAL SHEET

CCR #: @0-8pM\ Rev:- = Originator: Evan Winston
Telephone: 301.925.0348 Office: DEvV/CO

Title of Change: Test Executable 5A.06 Faun DeuceCoupe.02 for Delivery to DAACS and VATC. Fixes not resolved by
DeuceCouped1.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5A baseline and provide to the SMC.

fecs/formalPDPS/PLS/MAin/sun5.5/EcPISubMgr
fecs/formal/PDPS/PLS/bin/sun5.5/EcPIPREditor_IF

SMC: Receive the TAR file(s) and make available to the DAACS.
DAACG Install Instructions:
Change requested by LaRC -- problem exists at all DAACs.

1. 1. Get File from SMC distribution;
Use the 'cp' from the command line to install/replace files.

2. REPLACE all occurrances of the file included with this TE mode-by-mode, using the same permigsions levels and
ownerships as previous file.
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